

November 21, 2008

Edina Country Club Area Residents:

**Palda's Bi-Weekly Progress Map:**

The map for the period November 24 – spring 2009 is now available for your review at the following link: <http://www.sehinc.com/online/edina/index.htm>.

**Cured-in-Place-Pipe (CIPP) Sanitary and Storm Sewer Trunk Pipe Reconstruction:**

On an intermittent schedule, this work will continue during fall/winter 2008 on the storm and sanitary sewer trunk pipes shown in Palda's progress map.

If the progress map for the period November 24 – spring 2009 shows that CIPP work will occur along the trunk sanitary sewer pipe in front of your house, please recall that this work will temporarily block the flow from your house to the trunk sanitary sewer pipe. Palda will use a doorknob hanger to notify you of the actual date and time the blockage will begin. The doorknob hanger will also list emergency contact information if you encounter difficulties during your particular blockage.

**Streets, Sidewalks, Driveways, and Boulevards:**

**Clean-up:**

Palda has finished cleaning the streets and boulevards in the project area. Their material storage area in Wooddale Park is now locked up until spring 2009.

**Brick Paver Crosswalks:**

Please recall that the June 27 City Extra reported that to quicken Palda's reconstruction schedule, the City gave Palda permission to construct all of the crosswalks in 2009. As is already done in Stages 1 – 5 and Edgebrook Place in Stage 6, Palda will install the final layer of blacktop street pavement across the site of all of the proposed crosswalks in Stages 6 – 10 as well. In late 2009, near the end of the entire project, Palda will remove just enough of the blacktop to install the crosswalks.

**On-Street Parking:**

On November 21, the City will remove the reconstruction related on-street parking ban between 7 am to 9 pm, Monday through Saturday from:

- Stage 5 streets,
- Edgebrook Place in 6, and

- Country Club Road east of Casco Avenue in Stages 8 and 10.

However, parking bans that were already in effect before reconstruction began will of course remain in affect along these streets and all of the other streets within the entire project area.

**Final Weekly City Extra:**

With reconstruction activities winding down, this is the last weekly City Extra you will receive until spring 2009. We might periodically send you a City Extra during the winter dealing with on-going CIPP lining installation work in the 2009 project area.

**Who to Contact With Questions and Concerns:**

Work accomplished during 2008 is covered by a warranty period. If you notice problems with Palda's 2008 work, please contact me at 952.912.2633 or [cmillner@sehinc.com](mailto:cmillner@sehinc.com) to report that problem.

Sincerely,

Chad Millner , PE  
SEH Project Engineer