



City of Edina

Construction Update No. 4D Country Club Area Sewer, Water, and Street Reconstruction Project City Improvement No. A-213 and A-214

October 2, 2009

This update is for homeowners in Stage 10 only.

Rain that fell on the project area yesterday delayed the dates between which your private contractors must repair your damaged irrigation, pet containment, and driveway heating system(s). Palda cannot let your contractor begin their work until after they install Stage 10's first layer of blacktop pavement. Yesterday's rain delayed the installation of that pavement. Weather permitting, Palda will install the pavement beginning October 6.

Your contractor **must** complete their work within the revised period given in the table below.

Work Item	Date
Start System(s) Repair	Thursday, October 8, 2009
Finish System(s) Repair	Sunday, October 15, 2009

Your contractor must **not** slow down Palda's progress.

Your contractor **must** submit their invoice for the work they do at your home to the City of Edina, Engineering Department. City staff will review the invoice to verify their work was for repairs associated with Palda's activities. If the outcome of their review is satisfactory, the City will pay your contractor directly.

We will let you know if there are any further delays in having your contractor perform your repair work. Thank you for your continued patience.

Call or e-mail me at SEH with your questions and concerns, 952.912.2633.

Sincerely,

Haren Anderson

for Chad Millner, SEH

City Hall

4801 WEST 50TH STREET
EDINA, MINNESOTA, 55424-1394

www.cityofedina.com

952-927-8861
FAX 952-826-0390
TTY 952-826-0379